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ID TRL WBS Task Name Duration Start Finish Predecessors 2011 2012 
Level Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 

1 1 Generic Vaccine by ABC Co. 290 days? Thu 9/23/10 Wed 11/2/11 
2 1.1 Project Management 157 days Thu 9/23/10 Fri 4/29/11 
3 1.1.1 Technical Project Management 22 days Thu 9/23/10 Fri 10/22/10 
4 1.1.1.1 Kick off Meeting 2 days Thu 9/23/10 Fri 9/24/10 

1.1.1.2 Update Project Schedule 10 days Mon 9/27/10 Fri 10/8/10 4 
6 1.1.1.3 Complete Project Baseline Schedule (MS) 0 days Fri 10/8/10 Fri 10/8/10 5 
7 1.1.1.4 Provide Updated MS/Deliverable List 5 days Mon 10/11/10 Fri 10/15/10 5 
8 1.1.1.5 Infrastructure 20 days Mon 9/27/10 Fri 10/22/10 
9 1.1.1.5.1 Recruit and Hire QAQC Manager 20 days Mon 9/27/10 Fri 10/22/10 4 

1.1.1.5.2 Recruit and Hire Pharma PM 20 days Mon 9/27/10 Fri 10/22/10 4 
11 1.1.1.5.3 QAQC & PM Approved and Hired 0 days Fri 10/22/10 Fri 10/22/10 9,10 
12 1.1.2 SubContractor Management 10 days Mon 10/11/10 Fri 10/22/10 
13 1.1.2.1 Develop Subcontractor Management Plan 10 days Mon 10/11/10 Fri 10/22/10 5 
14 1.1.2.2 Complete Subcontractor Plan (MS) 0 days Fri 10/22/10 Fri 10/22/10 13 

1.1.3 Risk Management 145 days Mon 10/11/10 Fri 4/29/11 
16 1.1.3.1 Develop Risk Management Plan 15 days Mon 10/11/10 Fri 10/29/10 6 
17 1.1.3.2 Complete Risk Management Plan (MS) 0 days Fri 10/29/10 Fri 10/29/10 16 
18 1.1.3.3 Quarterly RMP Update 5 days Mon 1/24/11 Fri 1/28/11 17FS+60 days 
19 1.1.3.4 Quarterly RMP Update 5 days Mon 4/25/11 Fri 4/29/11 18FS+60 days 

1.1.4 EVMS 0 days Thu 9/23/10 Thu 9/23/10 
21 1.2 Non-Clinical Toxicology 1 day Thu 9/23/10 Thu 9/23/10 
22 1.2.1 Pharmacokinetic (PK)/ Pharmacodynamics (PD) 1 day Thu 9/23/10 Thu 9/23/10 
23 1.2.2 Safety 1 day Thu 9/23/10 Thu 9/23/10 
24 1.3 Non-Clinical 290 days Thu 9/23/10 Wed 11/2/11 

1.3.1 Model Development (activities completed prior to contrac 1 day Thu 9/23/10 Thu 9/23/10 
26 1.3.2 Agent Characterization 180 days Thu 9/23/10 Wed 6/1/11 
27 1.3.2.1 Study 1a, Single Dose 90 days Thu 9/23/10 Wed 1/26/11 
28 1.3.2.2 Interim Analysis Report 0 days Wed 1/26/11 Wed 1/26/11 27 
29 1.3.2.3 Study 1b, Fractional Dosing 90 days Thu 1/27/11 Wed 6/1/11 28 

1.3.2.4 Characterization Complete 0 days Wed 6/1/11 Wed 6/1/11 29 
31 1.3.3 Efficacy and Safety Studies 90 days Thu 6/30/11 Wed 11/2/11 
32 1.3.3.1 Study 2 90 days Thu 6/30/11 Wed 11/2/11 30FS+20 days 
33 1.3.3.2 Demonstrate efficacy using estimated human dose 0 days Wed 11/2/11 Wed 11/2/11 32 

in relevant animal model 
34 1.4 Clinical 1 day? Thu 9/23/10 Thu 9/23/10 

1.4.1 Phase I 1 day? Thu 9/23/10 Thu 9/23/10 
36 1.4.2 Phase II 1 day? Thu 9/23/10 Thu 9/23/10 
37 1.4.3 Phase III 1 day? Thu 9/23/10 Thu 9/23/10 
38 1.4.4 Post BLA/NDA 1 day? Thu 9/23/10 Thu 9/23/10 
39 1.5 Regulatory 1 day? Thu 9/23/10 Thu 9/23/10 

1.5.1 IND 1 day? Thu 9/23/10 Thu 9/23/10 
41 1.5.2 NDA/BLA 1 day? Thu 9/23/10 Thu 9/23/10 
42 1.5.3 Post Marketing 1 day? Thu 9/23/10 Thu 9/23/10 
43 1.6 Chemistry, Manufacturing, and Controls 1 day? Thu 9/23/10 Thu 9/23/10 
44 1.6.1 Chemistry (formulation) 1 day? Thu 9/23/10 Thu 9/23/10 

1.6.2 Pre-Clinical Manufacturing 1 day? Thu 9/23/10 Thu 9/23/10 
46 1.6.3 Pilot Scale Manufacturing 1 day? Thu 9/23/10 Thu 9/23/10 
47 1.6.4 Commercial Manufacturing 1 day? Thu 9/23/10 Thu 9/23/10 
48 1.6.5 Controls (analytical/validation) 1 day? Thu 9/23/10 Thu 9/23/10 
49 1.7 Procurement (No Activity Under this Contract) 1 day? Thu 9/23/10 Thu 9/23/10 

1.7.1 Acquisition 1 day? Thu 9/23/10 Thu 9/23/10 
51 1.7.2 Warm Base 1 day? Thu 9/23/10 Thu 9/23/10 
52 1.7.3 Sustainment 1 day? Thu 9/23/10 Thu 9/23/10 
53 1.7.4 Disposal 1 day? Thu 9/23/10 Thu 9/23/10 
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